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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-70-10.9/11. 7 I N BUTTE COUNTY NEAR OROVI LLE FROM  GRANI TE CONSTRUCTI ON COVPANY ALLEN, JODY $4,111,599 08/ 20/ 07 77%
03- 1E1604 1.0 KM VEST TO 0.3 KM EAST OF OPHIR P O BOX 50085 $4,160,775 08/30/07
ACST- P070- (093) E oD /T/ZNBE HUMBOLDT $35.802 11/01/08 6%
PO-70 0-(3ES)T WATSONVI LLE CA 95077
SI GNAL AND LI GHTI NG
6203- 023-() (831) 724- 1011 WLLOAS, CA 95988
LBl SwPPp (530) 934- 3520
03- BUT- 70- 35. 5/ 0 I N BUTTE COUNTY ABOUT 20 M LES NORTH STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $138,510 10/ 02/ 08 0%
03- 4E3904 OF OROVI LLE AT 0.1 M LE EAST OF P O BOX 491660 3881 BENATAR, SUITE C $0 10/28/08 0%
ER- 43F8- (004) E DEADWOOD ROAD CH CO. CA 95028 $0 12/26/08
--0) REDDI NG CA 96049 '
ASPHALT CONCRETE DI TCH AND PAVI NG (530) 222- 0810 (530) 895- 5245
HA23 WPCP
03- BUT- 70- 38. 1/ 0 I N BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ALLEN, JODY $248,370 08/ 15/ 08 32%
03- 4E1804 OF OROVI LLE AT 5.3 M LES EAST OF P O BOX 493730 849 N. HUVBOLDT AVE $26,503 09/10/08 11%
. N . 0
OONCON ROAD WLLON CA 95988 $26,503 12/ 10/ 08
PLACE ROCK SLOPE PROTECTI ON REDDI NG CA 96049
(530) 365- 8858 (530) 934- 3520 SUSPENDED
HA23 WPCP
03- BUT- 70- 39. 4/ 0 I N BUTTE COUNTY ABOUT 23.5 M LES HARVEYS EXCAVATI NG AND ROGERS, JIM $212,208 09/02/08 22%
03- 4E1504 NORTH OF OROVI LLE AT 1.6 M LES SOUTH HAULI NG NC $35,345 09/18/08
ER- 43F7- (004) E : 3881 BENATAR SUITE C $35.345 12/11/08  17%
E) -(004) OF NORTH FORK FEATHER RI VER BRIDGE 4325 DOM NGUEZ ROAD SUITE C  CHI CO, CA 95928 :
STABI LI ZE CUT SLOPE LIN CA 95677 (530) 895- 5245
HA23 WPCP (916) 624- 6070
03- BUT- 99- 23. 8/ 32. 2 I N BUTTE COUNTY I N AND NEAR CHI CO AT DEBRU N CONSTRUCTI ON | NC ROGERS, JIM $328,500 04/01/08  100%
03- 2MB904 VARI OUS LOCATI ONS P O BOX 1355 3881 BENATAR WY, $339,365 04/17/08 100%
TREAT BRI DGE DECKS SUTE C $0 08/22/08
FRENCH CAMP CA 95231 10/ 07/ 08
(209) 462- 5100 OHl QO CA 95928 COMPLETED
HVBH WoCP (530) 895- 5245
03- BUT- 149-/ 4. 6 I N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANITE A | NGVOLDSEN, KYLE $85, 912, 735 01/31/06 82%
e RS O e 2505 S L WL e
- - CONSTRUCT 4 LANE EXPRESSWAY CONSTRUCTORS | NC AND GRANI TE syl TE B e
X0-07 0-(8
" (8E) CONSTRUCTI ON' COMPAN OROVI LLE, CA 95965
HE14 HBL SWPPP 2100 GOODYEAR ROAD (530) 532- 9377
HA21 BENI CI A CA 94510

(707) 742- 6000
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 03
Location xwaraea
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03-BUT- 162-24.2/31. 1 I N BUTTE COUNTY ABOUT 5.6 M LES EAST NORTHWEST PAVI NG GEESEY, DUANE $326,840 03/26/08  100%
03-2M904 OF OROVI LLE FROM FORBESTOMN ROAD TO 8115 SECLUDED VALLEY DRI VE 1315 YUBA STREET $294, 4;3 %; %i; 82 100%
FOREMAN CREEK ROAD MARYSVI LLE, CA 95901 10/ 27/ 08
CHI P SEAL REDDING O so0ot (530) 682- 6700
(530) 246- 4388
HML WPCP
03- COL-20-2.9/3.7 I N COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $5, 836,862 05/ 30/ 08 46%
03-1C4904 KM WEST TO 0.8 KM EAST OF BEAR CREEK 801 FI RST STREET SU TE G 1401 WLL S. GREENE $2,435,871 06/20/08 41%
ACNH- P020- (148) A BRI DGE AND ON ROUTE 16 AT ROUTE U TE A $750,033 07/01/09
PO e wasena s s o mz
e REPLACE BRI DGE ON NEW ALI GNVENT ) B}
o1 SWPPP (530) 458- 3080
03- ED-49- 37. 8/ 0 IN EL DORADO COUNTY NEAR AUBURN AT CONDON JOHNSON AND ASSOCI ATES NOVOTA, RYAN $785,409 05/ 15/ 08 38%
03- 2E0304 0.4 MLE SOUTH OF NORTH FORK I NC 11323 SANDERS DRI VE $443,038 06/02/08 56%
AVERI CAN RI VER BRI DGE P O BOX 12368 RANCHO CORDOVA, CA 95742 $426,425 01/05/09
REPAI R EMBANKMVENT SLOPE .
OAKLAND CA 94604 (916) 858- 8628 SUSPENDED
HA42 WPCP (510) 636- 2100
03-ED-50-.9/17.2 IN PLACER, SACRAMENTO, EL DORADO, STEI NY AND COMPANY | NC NOVOTA, RYAN $1, 645,575 01/24/08 98%
03-4E1104 SUTTER, AND YOLO COUNTI ES AT VARIOUS P O BOX 3008 11323 SANDERS DRI VE $1;$gg§)' ggg %; %i; gg 96%
LOCATI ONS RANCHO CORDOVA, CA 95742 '
| NSTALL DETECTI ON SYSTEMS VALLEJO CA 94590 (916) 858- 8628
(707) 552- 6900
HB4N wecP
03-ED-50-16. 7/18. 1 IN EL DORADO COUNTY I N PLACERVILLE M TCHELL ENG NEERI NG RESTAINO, M C $35, 823,914 03/22/06 79%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $28, 443,590 04/ 03/ 06 79%
ACST- P050- (110) E UNDERCRGSS! NG TO CLAY STREET $1, 303,050 04/ 20/ 09
PO-50 1- (OEB)R SAN FRANCI SCO CA 94134 PLACERVI LLE, CA 95667
UNDERCROSSI NG AND AT HANGTOWN (530) 344- 1691
6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-39.7/71.5 IN EL DORADO COUNTY NEAR STRAVBERRY GRANI TE CONSTRUCTI ON COMPANY RIVAS, LU'S $3,590, 111 05/01/08  100%
03-3M2604 FROM 0.2 M LE EAST OF 42 M LE HOMES P O BOX 50085 3065 BLAIR AVE. P. O $3, 574, 3;3 gg; ég; 82 100%
ROAD TO PI ONEER TRAI L BOX 2424
WATSONVI LLE CA 95077 10/ 27/ 08
PLACE RUBBERI ZED HOT M X ASPHALT PLACERVI LLE, CA 95667

(831) 724- 1011 £30) 621. 0985
HML WPCP (530) 621-
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03- ED- 50- 60. 2/ 60. 5 IN EL DORADO COUNTY FROM 0.4 M LE TEI CHERT CONSTRUCTI ON NOVOTA, RYAN $968, 903 06/ 25/ 08 84%
03- 3E0004 WEST OF TWN BRI DGES ROAD TO 0.1 MLEP O BOX 15144 11323 SANDERS DRI VE 21%, 1‘21% %; gg; 82 820
EAST OF TWN BRI DGES ROAD RANCHO CORDOVA, CA 95742 !
RECONSTRUCT CURVE SACRAVENTO CA 95851
(916) 386. 6800 (916) 416- 2934
HB1 WeCP
03- ED- 50- 60. 5/ 64. 4 IN EL DORADO COUNTY ABOUT 8 M LES GOODW N CONSTRUCTI ON | NC RIVAS, LUS $239,800 05/01/ 08 58%
03- 2MB504 VEST OF MEYERS AT VARI OUS LOCATIONS 460 N YOSEM TE AVE STE 4 3065 BLAIR AVE. P.O. $97, Ogé f{g; (1)3 gg 40%
LI NE CULVERTS BOX 2424
OAKDALE CA 95361 10/ 31/ 08
(200) 848- 5522 PLACERVI LLE, CA 95667
P VPCP (530) 621- 0985
03- ED-50- 61. 5/ 64. 8 IN EL DORADO COUNTY NEAR TW N BRI DGES VI CTORY ENG NEERS | NC R VAS, LU S $156,520 06/24/08  100%
03- 3E5704 FROM S| ERRA PI NES ROAD TO 0.3 MLE 575 E ALLUVI AL AVENUE NO 106 3065 BLAIR AVE. P. Q. $105, 4;‘(‘) 8;5 (1)25 gg 100%
VEST OF AUDRAI N WAY BOX 2424
FRESNO CA 93720 10/ 01/ 08
REPLACE CULVERTS (558) 439. 7700 PLACERVI LLE, CA 95667 COVPLETED
HAd2 VPCP (530) 621- 0985
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY RIVAS, LUS $1, 323,457 03/ 25/ 08 0%
03- 2M5204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. :g 8‘315 8;; gg 0%
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424
PLACE M CROSURFACI NG (916) 373. 1500 PLACERVI LLE, CA 95667
HVLA VPCP (530) 621- 0985
03- ED- 50- 75. 6/ 0 IN EL DORADO COUNTY | N SOUTH LAKE PETERSON CHASE GENERAL R VAS, LU S $145,449 04/ 29/ 08 67%
03- 2M7804 TAHOE AT 0.1 MLE EAST OF ROUTE ENG NEERI NG CONSTRUCTI ON I NC 3065 BLAI R AVE. P.O. %Si’ ggg 235 ég; 82 97%
50/ 89 | NTERSECTI ON 1792 KAl SER AVENUE BOX 2424 :
RECONSTRUCT CHANGEABLE MESSAGE SI GN | RVINE CA 926145706 PLACERVI LLE, CA 95667 SUSPENDED
HVAK WPCP (949) 252- 0441 (530) 621- 0985
03-ED-89-17.5/17. 6 IN EL DORADO COUNTY NEAR EMERALD BAY H M BYARS CONSTRUCTI ON CO RIVAS, LU S $135,918 12/12/07  100%
03- 3E3604 RENOVE SLI DE P O BOX 10047 $98, 217 02/08/08
ACST- 43C8- (004) E 2225;;4“ R AVE. PO $0 09/25/08 100%
43-C8 0- (4E) RENO NV 89510 10/ 01/ 08
0 (775) 677- 6620 PLACERVI LLE, CA 95667 COVPLETED

HA23 SWPPP (530) 621- 0985
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- GLE- 5- 20. 0/ 28. 8 I'N GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COMPANY  GRANDY, DWAYNE $5, 370,138 06/ 03/ 08 51%
03-3C8704 NORT 2,689,333 07/09/08
ACI M 005 - (092) E MLE H OF COUNTY ROAD 28 INe 849 N. HUMBALDT AVE. s $714, 165 06; 305 og  S0%
0 OVERCROSSI NG TO TEHAMA COUNTY LINE 1764 SKYWAY W LLOWS, CA 95988 ’
o PLACE RUBBERI ZED HOT M X ASPHALT }
CH GO CA 95928 (530) 934- 3693
HA22 WeCP (530) 891- 6555
03- GLE-162-77.4/0 IN GLENN COUNTY NEAR BUTTE CI TY AT  HARVEYS EXCAVATI NG AND GRANDY, DWAYNE $103,839 08/ 13/ 08 0%
03- 2E9904 BUTTE CI TY BRI DGE HAULI NG NC 849 N. HUVBOLDT AVE. $0 09/ 05/ 08 0%
ERE ;‘3':3'(004) E PLACE ROCK SLOPE PROTECTI ON 4325 DOM NGUEZ ROAD SUTE C W LLOWS, CA 95988 0 11703708
ROCKLI N CA 95677 (530) 934- 3693

HA23 SWPPP (916) 624- 6070
03- NEV- 20- 13. 4/ 13. 5 I N NEVADA COUNTY | N GRASS VALLEY FROMMARTI N GENERAL ENG NEERI NG | NCPETERSON, DALE $384, 144 05/15/08  100%
03- 2E5304 0.2 EAST OF BENNETT STREET 12485 QUI CKSI LVER DRI VE 10057 GOLD FLAT ROAD $3§?’ ‘112% 225 1% 82 90%

UNDERCROSSI NG TO 0.1 M LE WEST OF NEVADA CI TY, CA '

| DAHO MARYLAND ROAD UNDERCROSS RANCHO CORDOVA CA 95742 (530) 265- 9868

W DEN FOR DECELERATI ON LANE (916) 355- 8101
HB4N WeCP
03- NEV- 49- 20. 5/ 20. 6 I N NEVADA COUNTY ABOUT 20.5 M LES Cl MARRON | NC DEMARTI NI, MARK $124,344 08/ 27/ 08 47%
03- 3E5404 NORTH OF NEVADA CI TY FROM 1.3 M LES 10554 RODDEN ROAD 10057 GOLD FLAT ROAD $75,831 09/ 15/08 61%
ER- 43F5- (004) E TO 1.5 MLES SOUTH OF YUBA RI VER NEVADA GITY. CA $75,831 11/12/08
--0) ' OAKDALE CA 95361 ’ 10/ 27/ 08

BRI DGE (530) 265- 9869

REPAI R EMBANKVENT (209) 848- 1655

HA23 WP
03- NEV- 49- 21. 9/ 23. 2 I N NEVADA, SACRAMENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1,456, 404 04/23/08  56%
OA?(;;Egggé pom COUNTI ES AT VARI OUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD iggiv ggg 225 1;‘5 82 59%
0. 00 Z_ESE)) PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA I TY, CA ,
-0 ROSEVI LLE CA 95678 (530) 265- 9868
HB1 WP (916) 791- 1609
03- NEV- 80- 2. 5/ 5. 6 IN NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, ROD $66, 148,716 03/16/07  35%
23 &Agg? L80IN 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $gg' g%' %g (1)‘215 gg; % 69%
-(180) OVEROROSSI NG TO THE DONNER SUM T o SU TE B 20
-0 SAFETY REST AREA 5161 356. 5900 ROCKLI N, CA 95677
REHABI LATE BRI DGES AND ROADWAY (916) 386- (916) 624- 2783

HA22 SWPPP
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--0)
HA42 SwWepp

RECONSTRUCT DRAI NAGE FACI LI TI ES
(925) 552- 8250

TRUCKEE, CA 96161
(530) 587- 7958

11/ 04/ 08
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, ROD $56, 414, 204 07/ 28/ 08 0%
03- 0A6334 1.0 M LE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS ii' 8221 ggg 22; %g; 22 204
UNDERCROSSI NG TO 2.1 M LES EAST OF ROAD STE. B-4 90
DONNER LAKE UNDERCROS EAQEE;J;—Z(?:REESOOA 94596 TRUCKEE, CA
PORTLAND CEMENT CONCRETE OVERLAY . .
A2 SWPPP (530) 587- 9823
03- NEV- 80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 761, 793 10/ 05/ 07 24%
03-0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $22,953,312  11/13/07 40%
ACI M 080 - (184)E CREEK UNDERCROSSI NG $3, 147,303 12/ 25/11
--0) SACRAVENTO CA 958276830 ROAD STE. B-4
REHABI LI TATE ROADWAY
(916) 386- 5900 T§:§K§§’5 gcgn
HA22 SWPPP (530) 265-
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO MOSTAFA, MOSTAFA $4,580, 000 06/ 18/ 08 0%
03- 3MI004 TRUCKEE RI VER BRI DGE NO 17-0012 TO P O BOX 38 12047 DONNER PASS 28 815 (1);15 gg 0%
TRUCKEE RI VER BRI DGE NO 17- 0063 ROAD STE. B-4
PLACE HOT M X ASPHALT WNDSCR CA 95492 TRUCKEE. CA
(707)838-9751 530) 587- 7958
HML WPCP (530) 587-
03- NEV- 80-28. 4/ 0 I N NEVADA COUNTY NEAR FLORI STON FROMC C MYERS | NC DEVER, ALAN $2, 547,134 05/ 15/ 08 74%
233%58823_(188) c 0.3 MLE WEST TO 0.3 M LE EAST OF P O BOX 2948 10960 VEST R VER $2, 514, 8;2 88; gg; gg 98%
00- 8041- (8 TRUCKEE RI VER BRI DGE NQ 17-0063 RANCHO CORDOVA CA 957412948 o Hec!
) (85 REPLACE BRI DGE DECK TRUCKEE, CA 96161
-0 (916) 635-9370 (530) 587- 9825
HA21 SWPPP
03- NEV-5711-/0 I N NEVADA COUNTY NEAR SCDA SPRINGS AT S WALLEN CONSTRUCTI ON INC ~ FREDRI CKSON, SCOTT $654, 363 04/ 23/ 08 79%
03-2C8104 THE KI NGVALE MAI NTENANCE STATI ON 4777 AUBURN BLVD SU TE 100 12047 DONNER PASS $g‘é§1 22‘1 (1)85 éi; gg 98%
BUI LD NEW SAND STORAGE FACI LI TY ' :
SACRAVENTO CA 95841 mzf (E;A“
(916) 344-2098 (530) 587- 9827
HA12 WeCP
03- PLA-28-.8/ 11 IN PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC MOSTAFA, MOSTAFA $29, 396,551 05/ 21/ 08 6%
2&?.‘\?,32;‘.(009) c TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROW CANYON COURT SUI TE 100 10960 WEST Rl VER iﬁ' 411(7)?' 3411; 82; 225 f{g 11%
OF ROUTE 267 AND AT KI NGS BEACH STREET A
PO- 28 0- ( 9E) SAN RAMON CA 94583
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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03-PLA-49-3.2/7.4 I'N PLACER COUNTY | N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC OULAD- DAOUD, BRAHI M $7,437,934 11/21/06  100%
03-0A4104 FULVEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 2520 WARREN DRI VE, $7, 382,877 12/05/06 99%
AVENLE SUTE B $50,570 01/ 02/ 09
BENI Cl A CA 94510
W DEN ROADWAY (707) 746- 6870 ROCKLI N, CA 95677 OVER RUN
HBAN SWPPP (916) 624- 2791
03- PLA-65-8.0/13. 1 IN PLACER COUNTY AT VARI QUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/ 29/ 08 0%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSS| NG CALI FORNI A | NC 2520 WARREN DRI VE, 28 éfl’j ;gf gg 0%
TO | NGRAM SLOUGH BRI DGE 1310 W 23RD STREET STE. B
CLEAN AND TREAT BRI DGE DECKS ROCK
TEMPE AR 85282 916":3'2\';1 52525677
HA21 WPCP (602) 437-1711 (916) 624-
03- PLA- 65-12. 2/ 23. 8 IN PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES FCI A JONT BEREXA, CARL $137, 197,690 06/ 09/ 08 5%
03-3338U4 0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE S| LVA GATES $3, 602,535 07/02/08
HPLU- 6208- ( 030) L \ 2520 VARREN DRI VE, $2,730,013 11/09/11 3%
620.5 03 ( DEM O OVERCROSSI NG TO 1.3 KM SOUTH OF BEARCONSTRUCTI ON AND F C | STE. B R
) _;) - (DEM Rl VER CONSTRUCTORS | NC ROCKLI N, CA 95677
e SvPpp CONSTRUCT NEW FREEWAY AND BRI DGES P O BOX 2909 (916) 624- 2769
HE14 DUBLI N CA 94568
(925) 829- 9220
03- PLA- 65-13. 2/ 24. 3 IN PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO WARD, DONALD $2,599, 073 05/19/08 0%
03-2Mp104 FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38 2520 WARREN DRI VE $0 06/16/08 0%
CONTY LI NE SUTE B $0 12/ 26/ 08
W NDSOR CA 95492
PLACE HOT M X ASPHALT ROCK|
(707)838-9751 LIN, - CA 95677
VL PCP (916) 624- 4285
03-PLA-80-1.5/2.3 IN PLACER COUNTY | N ROSEVI LLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $316, 760 09/ 29/ 08 0%
03- 0E5904 0.5 M LE WEST OF DOUGLAS BOULEVARD | NC 3855 NORTH FREEWAY ig (1)25 (1)% 22 0%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SU TE A BLVD. STE. 120
DOUGLAS BOULEVARD OVERCROSS SACRAVENTO CA 95828 SACRAMENTO, CA 95834
HI GHVAY PLANTI NG AND | RRI GATI ON (916) 263- 4912
HB4N SWPPP (916) 383- 4071
03- PLA- 80- 41. 6/ 42 I'N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3, 470, 636 10/ 02/ 07 51%
2(331 (’\)4ng84 SAFETY ROADS| DE REST AREAS 400 PLAZA DRI VE SU TE 205 12047 DONNER PASS $1,727,628 11/13/07 50%
-(185)E REHABI LI TATE REST AREA FOAD. SUITE B.4 $324,925 06/ 04/ 09
08-0 41-(5E) FOLSOM CA 95630 '

--0)
HA26 WPCP

State of California Department of Transportation

(916) 351- 5400

TRUCKEE, CA 96161
(916) 416- 3011
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11/ 04/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-54. 4/ 56. 4 I'N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZI NK, PHIL $20, 380,029 02/29/08 48%
2?& &Agggg_(l%) 0.4 KM VEEST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O $$' 228’ 22 8% iéj 82 71%
UNDERCROSSI NG TO 0.2 KM EAST OF BOX 1807 ' '

-0 CARPENTER FLAT UNDERCROSSI NG BENIQ A CA 94510
(707) 742- 6000

REPLACE BRI DGE

COLFAX, CA 95713
o2 - (530) 346- 7996

03- PLA- 80-58. 3/59. 2 I N PLACER AND NEVADA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCFREDRI CKSON, SCOTT OR
03- 1E2404 1.3 KM VWEST OF YUBA GAP OVERCROSSI NGP O BOX 50760 MURPHY, RODNEY

ACI M 080 - (181)E
TO 0.2 KM VEST OF THE ROUTE 80 AND 20
0 SPARKS NV 89435 12047 DONNER PASS
ROAD SUTI E B- 4

SEPARATI ON
EXTEND TRUCK CLI MBI NG LANE (775) 355- 0420 TRUCKEE, CA 96161
(916) 416- 3011

I N PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COMPANY ZI NK, PHIL
03-0C7704 HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O

ACI M 080 -(182)E UNDERCROSSI NG AND AT KI NGVALE BOX 1807
-0 VATSONI LLE CA 95077
COLFAX, CA 95713

UNDERCRCSS| NG
(831) 724- 1011
(530) 682- 7747

$4, 355,152 07/ 18/ 07 96%
$4, 020,829 08/10/07

88%

$337,342 10/ 31/08

HB1 SWPPP

03- PLA-80-66. 3/68.5 $24,871,095 09/12/07 48%
$14, 232,022 09/ 28/ 07 57%

$1, 718,028 03/23/09

OVERLAY CONCRETE ROADWAY
HA22 SWPPP

03- PLA- 80- 69. 0/ 0 I'N PLACER COUNTY | N AND NEAR SCDA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, ROD
OO$-52E0324(18 Jo SPRINGS AT 0.2 MLE WEST OF KINGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS
g . UNDERCROSSI NG AND AT KI NGVALE '

0 RENO NV 89503 ROAD, STE. B-4
TRUCKEE, CA

MAI NTENANCE STATI ON
I NSTALL OVERHEAD EXIT SI GN AND CCTV (775) 329- 0407 (530)587-9823

$234,300 08/13/08 0%
$0 09/ 10/ 08 0%
$0 02/ 05/09 °

HB1 WPCP

03-PLA-80-/1. 6
03- 2C2104
ACI M 080 - (234)E

I'N PLACER COUNTY | N ROSEVI LLE FROM WATKI N AND BORTCOLUSSI | NC
PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET

SAGER, JANET
3855 NORTH FREEVAY

$1, 542,542 02/ 06/ 06 0%
$1, 307,832 02/ 22/ 06 0%
$10,700 02/11/10 ?

DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SUITE 120
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886

(415) 453- 4691 SACRAMENTO, CA 95834 PLANT EST
HA25 SWPPP (916) 263- 4912 SATI S
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTIES I N TElI CHERT CONSTRUCTI ON SPECTOR, PETE $27, 716,917 05/ 01/ 08 10%
03-367824 AND NEAR ROSEVI LLE FROM 0.7 KM VEST P O BOX 15144 $2,281,312 05/22/08 9
NCI | - 6203- (024) P 2520 WARREN DRI VE, $1,354, 242 03/23/11 8%

620-3 02- (HPL) U
03 0-25-()
HB5 SWPPP

OF SACRAMENTQ PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE

CONSTRUCT AUXI LI ARY AND HOV LANES

SACRAMENTO CA 95851
(916) 386- 6800

SU TE B
ROCKLI N, CA 95677- 2167
(916) 416- 7547
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-89-8.6/10.8 I'N EL DORADO AND PLACER COUNTI ES AT MANUEL BROS | NC NOVOTA, RYAN $1,778,087 04/18/08 48%
03-1C1114 VAR OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $820, 080 05/15/08 46%
ACST- 000C- (294) E I NSTALL | NTELLI GENT TRANS. SYSTEM RA CORDOVA. CA 95742 $477,179 01/12/09
00-0C 2- (4E) GRASS VALLEY CA 95945 (916) 858- 8628 ’
--0) (530) 272- 4213
HB4N WPCP

03- PLA-89-8.6/13. 7
03- 2A9214
ACST- P089- (090) E

PO- 89 0- (OE)
--()
HA42 SWPPP

03- PLA-89-16. 2/ 0
03- 3E3204
ER- 43E4- (004) E

--0)

HA23 WPCP
03-SAC-5-1.2/34.1
03-3C7904

HB4N WPCP

03- SAC- 5- 15. 6/ 22. 8
03- 3A0104
ACI M 005 - (324) E

--0)

HA22 WPCP
03- SAC-5-15.6/0
03-2M2804

HVBH WPCP

I'N PLACER COUNTY NEAR TAHCE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON

ROUTE 89/ 28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT

ROAD

ASPHALT CONCRETE SURFACI NG

I'N PLACER COUNTY ABQUT 5.5 M LES

SACRAMENTO CA 95828
(916) 381- 0911

ASPEN DEVELOPERS CORP

SOQUTH OF TRUCKEE AT 0.1 M LE NORTH OF P O BOX 4020

PCLE CREEK ROAD
STABI LI ZE CUT SLOPE

I'N COLUSA, GLENN, SACRAMENTO AND YOLOTRAFFI C SOLUTI ONS I NC
COUNTI ES AT VARI QUS LOCATI ONS
I NSTALL EXIT NUMBER SI GNS

I N SACRAMENTO COUNTY I N SACRAMENTO DE SILVA GATES CONSTRUCTI ON

TRUCKEE CA 96160
(530) 587- 3310

8490 HARTMEYER LANE

REDDI NG CA 96002
(530) 222- 8023

FROM ROUTE 5/ 160 SEPARATION TO 0.4 KMP O BOX 2909

NORTH OF ROUTE 5/50 SEPARATI ON

SLAB REPLACEMENT

I' N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTI NG AND CORI NG
ROUTE 5/ 160 SEPARATI ON OVERHEAD
RECONSTRUCT JO NT SEALS

DUBLI N CA 94568
(925) 829- 9220

I NC
1033 YERBA BUENA AVE

OAKLAND CA 94608
(510) 420- 8992

CROSBY, TIM
10960 WEST R VER
STREET

TRUCKEE, CA 96161
(530) 587- 5698

CROSBY, TIM
10960 VEST RI VER
STREET SUI TE 101A
TRUCKEE, CA 96162
(530) 587- 5698

SCOTT, JEFF
3855 NORTH FREEWAY
BLVD., STE. 120
SACRAMENTO, CA 95834
(916) 263- 4931

SCOTT, JEFF
3855 NORTH FREEWAY
BLVD. STE. 120
SACRAMENTO, CA 95834
(916) 263- 4931

SCOTT, JEFF
3855 NORTH FREEWAY
BLVD. STE. 120
SACRAMENTO, CA 95834
(916) 847- 4916

$13, 936,578
$3, 272, 231
$943, 874

$89, 840
$63, 800
$3, 000

$771, 810
$0
$0

$13, 982, 541
$11, 210, 687
$2, 229, 495

$256, 520
$102, 866
$61, 212

12/ 18/ 07
02/ 06/ 08
07/ 14/ 09

05/ 16/ 08
06/ 16/ 08
10/ 31/ 08

05/ 14/ 08
06/ 05/ 08
11/17/08

09/ 06/ 07
10/ 04/ 07
04/ 03/ 09

01/ 31/ 08
03/07/ 08
12/11/08

39%
23%

57%
71%

0%
0%

69%
94%

28%
40%
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-22.6/23.5 I N SACRAMENTO COUNTY IN SACRAMENTO C C MYERS | NC OKPALA, NMESHACK $33,477,889 02/08/08  100%
2?& &%824_(325) c FROM 0.6 KM SOUTH OF ROUTE 5/ 50 P O BOX 2948 3951 PERFORMANCE DR. $§i' iég 322 %; g?; 82 95%
SEPARATI ON TO RI CHARDS BOULEVARD SUTE E e
--0) UNDERCRGSS! NG RANCHO CORDOVA CA 957412948
(916) 635. 9370 SACRAVENTO, CA 95838
HAD 1 SvpPP REHABI LI TATE STRUCTURE (916) 263-5620
03- SAC-12-5.8/5.9 I N SACRAMENTO COUNTY ON ROUTE 12 AT GEORGE REED I NC SCOTT, JEFF $411,510 09/29/08 0%
03-2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEWAY $0 10/15/08 0%
CONSTRUCT LEFT TURN LANE LoDl CA 95241 BLVD. STE. 120 $0 12/08/08
(200) 334- 0790 SACRAMVENTO, CA 95834
HBAN SWPPP (916) 263- 4931
03- SAC-50-5.3/15. 7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER JANET $351,568 04/ 16/ 07 45%
03- 0E8404 SACRAMVENTO AT VARI OUS LOCATI ONS SERVI CES 3855 NORTH FREEWAY $314, 122 05/17/07 89%
ey :852:522)3) E PLANTI NG AND | RRI GATI ON 999 TOMN AND COLNTRY RD 4 FLR BLVD,, STE. 120 $1,707 12/04709
0 ORANGE CA 92868 SACRAVENTO, CA 95834
TEA10 WPCP (714) 835- 4447 (916) 263- 4912
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2, 876,802 12/14/06 99%
03- 2E1304 CORDOVA FROM 0. 4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, sgg 8%5 135 8273 100%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM RANCHO CORDOVA, CA 95742
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858- 8628
W DEN HI GHVAY (775) 355- 0420
HB4N SWPPP
03-SAC-51-1.2/3.8 I N SACRAMENTO COUNTY | N SACRAMENTO  GRANI TE CONSTRUCTI ON COMPANY FEUSI, ROBERT $5,138,968 02/06/08  100%
03-300204 FROM J STREET SEPARATI ON TO ROUTE 160 P O BOX 50085 3855 NORTH FREEWAY $5, 085, 755 02/ 27/ 08 96%
ACST- P051- (024) E SEPARATI ON BVD. STE. 120 $0 09/ 29/ 08
G PO-51 0- (4E WATSONVI LLE CA 95077 e : 10/ 07/ 08
0 (4B) PLACE CONCRETE MEDI AN BARRI ER (831) 724- 1011 SACRAMENTO, CA 95834 OVER RUN
A7 VPCP (916) 263- 4926
03- SAC-51-6.9/0 I N SACRAMENTO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY  BEHVAND, MORTEZA $413,260 04/11/08  100%
03-1C8014 SACRAMVENTO AT FULTON AVENUE P O BOX 50085 3855 NORTH FREEVAY $414,476  05/02/08 00
$0 10/ 17/08
OVERCROSSI NG BLVD. STE. 120 10/ 27/ 08

HB4N

State of California Department of Transportation

W DEN ON RAMP AND MCDI FY SI GNAL

WATSONVI LLE CA 95077

(831) 724- 1011 SACRAMENTO, CA 95834

(916) 263- 4929
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF SCOTT, JEFF $644, 444 04/ 14/ 08 39%
03-1E5704 SACRAMVENTO ON ROUTES 51 AND 80 AT CALI FORNI A I NC 3855 NORTH EREEWAY 212; gg; 8?; g;; 82 19%
VARI OQUS LOCATI ONS 1310 W 23RD STREET BLVD. STE. 120 '
SEAL BRI DGE DECKS AND REPAI R JO NTS TEMPE AZ 85282 SACRAMENTO, CA 95834
HVBH WPCP (602) 437-1711 (916) 263- 4931
03- SAG-99- 11. 0/ 17 I N SACRAMENTO COUNTY | N AND NEAR ELK DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $2, 635,786 12/ 05/ 07 93%
2(3:-3%%88‘91 (513)E GROVE AT VARI OUS LOCATI ONS P O BOX 2909 3855 NORTH FREEVAY $2, 413, 6;3 (1)55 gg; 8; 91%
) ) CONSTRUCT OUTER SEPARATI ON BARRI ERS
PO- 99 5-(3E) DUBLI N CA 94568 E/Lx\c/gA;szicE). 5095834
--0) (925) 829- 9220 '
rB1 SWPPP (916) 263- 4931
03- SAC-99-19. 4/19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1, 284,332 12/ 14/ 07 95%
03- 000004 $1,188,594 01/ 16/ 08
FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF | NC 3855 NORTH FREEWAY 88%
FLORI N ROAD OVERCROSS! NG 6251 SKY CREEK DR SU TE A BLVD. STE. 120 $11,796 07/29/11
H GHWAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 SACRAMENTO, CA 95834
HA25 SWPPP (916) 383- 4071 (916) 263- 4912
03- SAC-99- 20. 8/0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN $472,007 10/ 01/08 0%
03- 3E5204 AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH FREEVAY $0 10/17/08 0%
ACHS- P099- (517) E S| GNALI ZE | NTERSECTI ON BD. STE. 1920 $0 07/15/09
G P0-99 5- (7E) SPARKS NV 89435 SACRA;\/ENTO. A 95834
--0) (775) 355- 0420 '
rB1 VPCP (916) 263- 4919
03- SAC- 160-6.0/9. 6 I N SACRAMENTO COUNTY NEAR | SLETON MB SERVI CES HOME SAFETY FI RST BEHVAND, MORTEZA $325, 796 04/ 09/ 08 0%
03-3M104 FROM SACRAMENTO RI VER | SLETON BRIDGE P O BOX 5697 3855 NORTH FREEVAY $0 05/ 07/08 0%
TO WALKER LANDI NG ROAD BLVD. STE 120 $0 10/27/08
REPLACE ASPHALT CONCRETE SURFACI NG ~ CONCORD CA 94524
(925) 957- 9200 SACRAVENTO, CA 95834
™ VPCP (916) 263- 4929
03- SAG- 160-7.4/0 I N SACRAMENTO COUNTY NEAR RI O VI STA S| ERRA NEVADA CONSTRUCTI ON | NCSCOTT, JEFF $442,007 09/29/08 0%
03-2C9404 FROM 0.1 SOUTH OF BRANNAN | SLAND P O BOX 50760 3855 NORTH FREEVAY $0 10/15/08 0%
STATE PARK RCAD TO 0.5 M LE SOQUTH OF BLVD. STE. 120 $0 12/08/08
SPARKS NV 89435
BRANNAN | SLAND ROAD SACRAMENTO, CA 95834
CONSTRUCT NORTHBOUND L ANE (775)355- 0420 (916) 263- 4931

HB4N SWPPP
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 160-9. 7/ G35. 1 I N SACRAMENTO COUNTY NEAR SACRAMENTONORTHERN CALI FORNI A PAVI NG | NCFEUSI, BOB $1, 004, 965 03/21/08 0%
03-3MD004 FROM WALKER LANDI NG ROAD TO 0.3 MLE P O BOX 1231 3855 NORTH FREEWAY $1, 047, 428 8;1; gs; 82 97%
NORTH OF STONECREST ROAD BLVD.. SU TE 120
SEAL COAT YREKA CA 96097 SACRAVENTO, CA 95834
(530) 842- 7283 916) 263. 4026
HML WPCP (916) 263-
03- SAC- 5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $10, 500, 139 04/ 01/ 08 39%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. $3$§gg, ;g; gg; gg; gg 31%
FOLSOM BOLLEVARD VEST SACRAMENTO CA 95691 SACRAMENTO, CA 95819 7
FI RE AND LI FE SAFETY REPAI RS .
(916) 372- 2190 (530) 755- 8652
HA13
03-SIE-49-2.3/3.7 IN SI ERRA COUNTY NEAR CAMPTONVI LLE ONR N R CONSTRUCTI ON | NC DE MARTI NI, MARK $1, 079,457 05/15/08  100%
Ooi-s?géoofl( 18)0 ROUTE 49 FROM 2.3 M LES NORTH OF YUBAS8 LI GHT SKY COURT 10057 GOLD FLAT ROAD $1, 042, 423 gg; 1;5 gg 100%
S| ERRA COUNTY LINE TO 0.01 M LES N NEVADA CI TY, CA
' 09/ 22/ 08
-0 OF NORTH YUBA RI VE SACRAMENTO CA 95828
(916) 379- 0957 (530) 265- 9869 COVPLETED
REPLACE METAL BEAM GUARD RAI L
HB1 WeCP
03- S| E-89-5.0/ 12 IN SI ERRA COUNTY ABOUT 10 M LES S P PAZARGAD ENG NEERI NG CROSBY, TIM $316,096 04/21/08  100%
03- 0E7704 279,507 05/ 15/ 08
STPE. POBY- (092) E SOUTH OF ROUTE 49/89 JUNCTI ON AT PM  CONSTRUCTI ON | NC 10960 WEST RI VER $$48 844 10/ 31/ 08 88%
0 5.1 7120 HAYVENHURST AVE NO 108  STREET :
o I NSTALL W LDLI FE CROSSI NG
VAN NUYS CA 91406 TE:SKES% 22926161 OVER RUN
HB4C WPCP (818) 901- 8883 (530) 587-
HB4C
03- Sl E-5725-/0 IN SI ERRA COUNTY I N SI ERRAVI LLE AT  OWENS CONST CROSBY, TIM $157, 950 06/12/08 55%
03- 3E4204 THE S| ERRAVI LLE MAI NTENANCE STATI ON 44 LEONARD LANE 10960 WEST R VER %Z‘;’ (7)3(7) %; gg; gg 97%
AT 241 S LINCOLN STREET ‘
REPAI R SAND STORAGE FACILITY OCLFAX CA 95713 TRUCKEE. CA 96161
(530) 878- 3905 530 58; 5608
HA12 WPCP (530) 587-
03- SUT-70-.2/8.3 I N SUTTER AND YUBA COUNTI ES NEAR DE SI LVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSANA $76, 528,033 12/06/07 22%
03-3864L4 NI COLAUS FROM 70/ 99 SEPARATI ON TO 1.0 P O BOX 2909 $48, 032,559 12/ 27/ 07
ACNH PO70- (094) E 3951 PERFORVANCE $6,190, 094 03/15/11  °t%

--0

HE14 SWPPP

State of California Department of Transportation

KM NORTH OF FEATHER Rl VER BOULEVARD

W DEN AND REALI GN ROADWAY DUBLIN CA 94568

(925) 829- 9220

DRI VE, SUTE E
SACRAMENTO, CA 95835
(916) 263- 5653
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Statement of Ongoing Contractsasof 10/20/08

11/ 04/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SUT- 99- 16. 8/ 23 I N SUTTER COUNTY NEAR TUDOR FROM DE Sl LVA GATES CONSTRUCTI ON  ABU- MARKHI EH, OSAMA $23,180, 133 07/24/08 0%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 1962 BERRY ROAD $0 08/28/08 0%
O BANL ON ROAD RO 050, CA 95674 $0 06/02/ 10
CONSTRUCT FOUR LANE EXPRESSWAY DUBLIN CA 94568
(925) 829. 9220 (916) 263- 5653
HE13 SWPPP
HE13
03- SUT- 99- 28. 6/ 30. 9 IN SUTTER COUNTY I N AND NEAR YUBA  DE SILVA GATES CONSTRUCTI ON  GEESEY, DUANE $14, 450, 804 04/ 03/ 07 66%
03-1A9104 Cl TY AT VARI OUS LOCATI ONS P O BOX 2909 $14, 030, 834 04/ 19/ 07
ACST- X101- (123) E PAVENENT REHABI LI TATI ON ﬁ;ﬁSCFECESTiiE;E) so1 $79,377 04/01/09  L00%
X1-01 1- (3E) DUBLI N CA 94568 530) 682 6’700
--() (925) 829- 9220 (530) 682-
HA22 SWPPP
03- YOL- 5- 26. 2/ 0 IN YOLO COUNTY NEAR DUNNI GAN ABOUT ~ SGC CONSTRUCTI ON GHASSEM , MOHSSEN $656, 731 06/ 16/ 08 32%
03- OE0504 0.8 M LE NORTH OF COUNTY ROAD 6 P O BOX 3329 3951 PERFORMANCE ii?gv ggg 8;; gg; gg 64%
OVERCROSSI NG AT THE DUNNI GAN SAFETY DRI VE SU TE E !
YUBA CI TY CA 95992
ROADSI DE REST AREA 530) 671- 4738 SACRAMENTO, CA 95838
26 pop MODI FY ROADSI DE REST AREA (530)671- (916) 263- 5648
03- YOL-80-6.7/0 IN YOLO COUNTY NEAR VEST SACRAMENTO TEI CHERT CONSTRUCTI ON GHASSEM , MOHSSEN $209, 975 09/ 25/ 08 53%
03- 4E6004 AT 0.3 KM E OF YOLO CAUSEWAY WEST P O BOX 1890 3951 PERFORMANCE 2281 ggg 125 835 82 29%
RECONSTRUCT EMBANKMVENT :
DAVI S CA 956171890 DRI VE, STE. E
(530) 406- 4200 SACRAVENTO, CA 95838
A3 PCP (916) 263- 5648
03- YUB- 49-5. 9/ 0 IN YUBA COUNTY NEAR CAMPTONVI LLE AT  TEI CHERT CONSTRUCTI ON DEMARTI NI, MARK $377,533 07/23/08 90%
03- 3E2004 0.3 M LE NORTH OF CAMPTONVI LLE ROAD P O BOX 700 10057 GOLD FLAT ROAD $221,183 08/07/08 50%
. (1)
ER- 43E9- (004) E SLOPE REPAI R NEVADA O TY. CA $153,428 10/ 28/ 08
--0) LI NCOLN CA 956480700 ’
(916) 645- 4800 (530) 265- 9869
HA23 wecP
03- YUB- 70- 16. 4/ 25. 8 IN YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON ALLEN, JODY $3, 670,775 08/ 13/ 08 0%
03-0A7104 SI MVERLY SLOUGH BRIDGE TO0.1 M S OF P O BOX 700 $0 08/29/08
ACNH PO70- (095) E NOBLE ROAD AND FROM NORTH OF WOCDRUFF 3: ng,BHUCNiOSEESQVE $0 12/24/08 o
--0) LI NCOLN CA 956480700 '
LANE TO YUBA/ BUTTE (530) 934- 3520 SUSPENDED

HA22 WPCP

ASPHALT CONCRETE OVERLAY

(916) 645- 4800
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $808, 613, 969 Completed to Date: $388, 192,981  wWork ThisMonth: $36, 154, 949




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-70-10.9/11.7 03- 1E1604
03- BUT-70-35.5/0 03- 4E3904
03- BUT-70-38.1/0 03- 4E1804
03- BUT-70-39.4/0 03- 4E1504
03- BUT- 99-23.8/32.2 03- 2MB904
03-BUT-149-/4.6 03-3822V4
03- BUT-162-24.2/31.1 03- 2MP904
03-COL-20-2.9/3.7 03-1C4904
03- ED-49-37.8/0 03- 2E0304
03- ED-50-.9/17. 2 03-4E1104
03- ED-50-16.7/18.1 03- 35554
03-ED-50-39.7/71.5 03- 3M2604
03- ED- 50- 60. 2/ 60. 5 03- 3E0004
03- ED- 50- 60. 5/ 64. 4 03- 2MB504
03- ED-50-61.5/64.8 03- 3E5704
03- ED- 50- 75. 0/ 80. 4 03- 2M6204
03- ED-50-75.6/0 03-2M7804
03-ED-89-17.5/17.6 03- 3E3604
03- GLE- 5- 20. 0/ 28. 8 03-3C8704
03- GLE- 162-77.4/0 03- 2E9904
03- NEV- 20- 13. 4/ 13.5 03- 2E5304

03- NEV- 49-20.5/ 20.6 03- 3E5404
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03- NEV-49-21.9/23.2
03- NEV-80-21.2/28.1
03- NEV- 80-28.4/0
03- NEV-80-2.5/5.6
03- NEV- 80-5. 2/ 13.3
03- NEV-80-9.2/13.6
03- NEV-5711-/0

03- PLA-28-.8/11

03- PLA-49-3.2/7.4
03- PLA-65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA-65-12. 2/ 23.8
03- PLA-80-1.5/2.3
03- PLA-80-41.6/42
03- PLA- 80-54. 4/ 56. 4
03- PLA-80-69.0/0
03- PLA- 80-58. 3/59. 2
03- PLA- 80-66. 3/68.5
03- PLA-80-/1.6

03- PLA-80-/5.1

03- PLA-89-8.6/10.8
03- PLA-89-16.2/0
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03- 0A6314
03-2C8104
03- 2A9404
03- 0A4104
03-2MP104
03- 2E8804
03-3338W4
03- 0E5904
03- 0C6904
03- 4A7004
03- 2E0804
03- 1E2404
03-0C7704
03-2C2104
03- 367824
03-1C1114
03- 3E3204
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Cnty Rt Pm

03- PLA-89-8.6/13.7
03-SAC-5-1.2/34.1

03- SAC- 5- 15.
03- SAC- 5- 15.
03- SAC 5- 22.
03- SAC- 12-5.
03- SAC- 50- 5.
03- SAC- 50- 9.
03- SAC-51- 1.
03- SAC-51-6.

6/22.8
6/0

6/23.5
8/5.9
3/15. 7
5/10.9
2/3.8
9/0

03- SAC-51-/8.1
03- SAC-99-11. 0/ 17

03- SAC-99-19.4/19.8

03- SAC-99-20.8/0
03- SAC-160-6.0/9.6

03- SAC-160-9.7/G35. 1

03- SAC-160-7.4/0
03- SAC-5501-/0
03-SI E-49-2.3/3.7
03- Sl E-89-5.0/ 12
03-SI E-5725-/0
03- SUT-70-.2/8.3

Statement of Ongoing Contracts - Index

Contract

03-2A9214
03- 3C7904
03- 3A0104
03-2M2804
03- 0A3604
03-2C7404
03- 0E8404
03- 2E1304
03-3C0204
03-1C8014
03-1E5704
03- 1E9904
03- 0C0004
03- 3E5204
03- 3MD104
03- 3MD004
03-2C9404
03-2C8434
03- 0E2004
03- 0E7704
03- 3E4204
03-3864U4

Page

© O O O O O 00 0 0 o

[ S S N ol i i e e e e
P P B R B P O O O O O O



District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm

03- SUT- 99- 16. 8/ 23
03- SUT- 99- 28. 6/ 30. 9
03- YOL-5-26.2/0
03-YOL-80-6.7/0
03-YUB-49-5.9/0

03- YUB- 70- 16. 4/ 25. 8

03

Statement of Ongoing Contracts - Index
Contract

03- 1A4614
03- 1A9104
03- OE0504
03- 4E6004
03- 3E2004
03- 0A7104

Page
12
12
12
12
12
12

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVAY

STORM DAMAGE REPAI R

District

Bid + CCO
$231, 360, 531
$88, 582, 804
$195, 445, 009
$125, 478, 981
$1, 046, 273
$166, 700, 371
$808, 613, 969

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio

Work Comp
$153, 227, 823
$52, 983, 268
$148, 165, 934
$26, 493, 450
$396, 160

$6, 926, 346
$388, 192, 981




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
03 $6, 839, 364
$6, 839, 364

Work completed this Period:
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